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FINAL NCBC GULFPORT TIER I PARTNERING TEAM MEETING MINUTES
GULFPORT, MISSISSIPPI

JULY 10-11, 2011

MEETING ATTENDEES

Team Members:
Charles Cook Navy RPM
Gordon Crane NCBC Gulfport, IRP Manager
Bob Merrill MDEQ
Jon Overholtzer CH2M Hill, Project Manager
Greg Roof Tetra Tech, Project Manager

Adjunct Members/Guests:
Libby Claggett Tetra Tech, Scribe
Bill Olson Tetra Tech, Project Scientist
Nancy Rouse The Management Edge, Facilitator
Debbie Humbert Tetra Tech, Tier II Link
Lisa Noble NCBC Gulfport (Day 1)

Absent Members:
None

1. Meeting Opening

The meeting began at 9:00 a.m. CT. The Team checked in and shared events since the last meeting.
The ground rules were read. The meeting leader will be Charles Cook, and the timekeeper will be
Gordon Crane.

2. Approval of Minutes

Team members reviewed and approved the April 2012 minutes.

Consensus Item: The April 2012 meeting minutes were approved as final.

3. Review Action Items, Previous Plus/Delta, and Parking Lot

Team members reviewed and updated the action item list and parking lot and reviewed the April 2012
plus/deltas.

Action Items

Action
Item #

Responsible
Party

Status Due Date Action Item

A-0611-08 Gordon Crane Ongoing
January

2012
Gordon is to inform the “front office” that the
Site 3 Decision Document is coming.

A-0911-10
Charles Cook
and Greg Roof

Ongoing 3/30/2012

Charles and Greg are to prepare an information
package with conceptual ideas regarding the cap
design at Site 1 and schedule a meeting with
NCBC personnel.

A-1211-01 Charles Cook Ongoing 12/14/2011

Charles will talk to Steve Beverly and Bob Fisher
about DD brownfield and Site 8 with off base
AOC. Update: Site 3 funds may be used to
perform off-site work. Gordon will take Jon to the
site to determine if the funds can be used.
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Action Items

Action
Item #

Responsible
Party

Status Due Date Action Item

A-1211-06 Greg Roof Done 12/16/2011
Greg is to verify Site 2 response to comments
and change pages for the UFP SAP to
Bob Merrill and to the team.

A-1211-08 Jon Overholtzer Done 12/25/2011
Jon is to send a copy of “as built” reports for
Sites 4, 5, and 10 to Charles, and only send
Site 4 to Bill and Greg.

A-0412-01 Gordon Crane Ongoing
By the next

meeting
Gordon is to send Greg a list of documents
missing from the Administrative Record.

A-0412-02 Charles Cook Ongoing 04/20/2012

Charles is to write a Letter of Intent to close the
Site 8 off-base Areas of Concern under CERCLA
and not Brownfields. Update: Needs to be
worked out with the Legal Department.

A-0412-03 Charles Cook Done 4/20/2012

Charles is to discuss the document options (ROD
Amendment versus ESD) with Steve Beverly to
determine the path forward for Site 8. Update:
Steve said an ESD (Explanation of Significant
Differences) can be done.

A-0412-04 Bill Olson
Agenda

Item
By the next

meeting
Bill is to present Site 8 off-base groundwater data
to the Team at the next meeting.

A-0412-05 Greg Roof Done
By the next

meeting
Greg is to prepare a document schedule for
NCBC Gulfport by the next meeting.

A-0412-06 Bob Fisher Ongoing 04/30/2012
Bob F. is to prepare a site request and enter
Site 11 Army Warehouse (Building 215) Disposal
Area into NORM upon approval.

A-0412-07 Charles Cook OBE 04/20/2012

Charles is to arrange a conference call with
Team members after obtaining a proposed
approach for Site 3 from his management.
Update: Management is in approval with what
is being done.

A-0412-08 Greg Roof Done 05/11/2012
Greg is to plot Sites 1, 2, 3, and 7 on flood plain
maps and verify if Site 1 is in a flood plain or not.

A-0412-09
Greg Roof and
Charles Cook

Done 05/04/2012
Greg and Charles are to discuss the
administrative requirements associated with
changes to Site 3 (revised FS, new PP, DD, etc.).

A-0412-11 Bill Olson Ongoing 05/11/2012
Bill is to have GIS coordinate points added to the
site maps for every site and send to Gordon for
the LUCIPs.

A-0412-12 Gordon Crane Done 04/13/2012 Gordon is to send Greg a copy of the MOA.

A-0412-13 Charles Cook Done 04/20/2012

Charles is to discuss with Steve Beverly issues
relating to changes for the Site 3 remedial action,
including whether a new Proposed Plan needs to
be prepared or not. Update: A new Proposed
Plan does not need to be prepared.

A-0412-15
Greg Roof and
Charles Cook

Agenda
Item

05/18/2012
Greg and Charles are to evaluate the status of
Site 1.

A-0412-16 Charles Cook Done 04/20/2012

Charles is to check on the status of the
CH2M HILL completion reports and ensure
Bob M. has copies and the reports are in the
Admin Record.

A-0412-17 Gordon Crane Ongoing 04/20/2012
Gordon is to have a Base map with site locations
generated and send it to Bob M.
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Action Items

Action
Item #

Responsible
Party

Status Due Date Action Item

A-0412-18 Greg Roof Ongoing 04/27/2012
Greg is to provide a cost estimate for reducing
the scope (+/- 20% order of magnitude) for Site 3
to Charles.

A-0412-19 Nancy Rouse Done 04/13/2012
Nancy is to contact the RAB regarding July 2012
meeting date.

A-0412-20 Gordon Crane Done 04/30/2012
Gordon is to book the Good Deeds Community
Center for the July 2012 RAB meeting.

A-0412-21 Gordon Crane Done 06/30/2012

Gordon is to investigate passes for Team
members to have a site tour at NCBC Gulfport.
Update: Team members without RAPIDGate
would need to have a Navy escort (Charles).

A-0412-22 Charles Cook Ongoing
Charles is to develop a Success Story on the
money saved at Site 3.

Action Item: Jon is to send the Site 4 Completion Report to Charles (internal draft).

Action Item: Charles is to review the Site 4 Completion Report and provide comments to Jon.

Action Item: Jon is to incorporate Charles’ comments on the Site 4 Completion Report and distribute the
draft hardcopies.

Action Item: Charles is to provide a cover letter for the Draft Site 4 Completion Report to Jon in order for
Jon to send the report to Bob Merrill.

Action Item: Greg is to send Bob M. a topographic base map with 10- to 20-foot contour intervals for the
Site 3 (and possibly Site 1) RI Amendment.

Action Item: Gordon is to schedule a base tour for the October 2012 meeting.

Previous Plus/Delta

+ 

Nice meeting room
Training after the meeting closeout and lunch –
possibly eliminate the group training with
Meridian

Nice hotel Success Stories not being developed

Good Site 3 discussion and agreements

Meeting in Jackson for a change

Consensus Item: Team members approved the draft April 2012 meeting minutes as final.

4. Agenda Review

Team members reviewed the agenda and modifications were made accordingly.

5. RAB Meeting Review

Two RAB members and one community member were in attendance. Tetra Tech provided presentations.
The community member commented that more people need to come to the meetings, but may not
because the presentations are too technical and they do not understand. It was suggested that acronyms
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not be used in presentations. Posters would help the community members understand more as well.
Gordon stated that he could have posters made at the base if he is given the information in advance.

Gordon suggested gathering all the fact sheets and including them in one packet so that community
members can see what was done and where things are now. Currently, the Community Involvement Plan
does not address the way items are presented to the public. There is not enough room in the Gulfport
library to house a printed Administrative Record; also, dated material needs to be re-written and graphics
need to be updated.

Discussed whether something should be created to show the public that the Navy has completed their
environmental assessment and cleanup of the herbicide orange issue. This is still an issue for some
community members who do not realize the cleanup is finished.

Presentations should be prepared so the general public can more readily understand them. Presenters
can add more technical information verbally, if needed. If acronyms are used, an acronym list should be
given to the attendees. The base map should be put on the back of the RAB agenda.

Action Item: Gordon and Greg are to discuss and identify outreach materials for the general public.

6. NAVFAC RPM Update

The Navy is currently transitioning the CLEAN contractor. If there is work that Tetra Tech needs to
perform, a firm fixed-price contract can be awarded. Charles will need to gather information and a
realistic schedule for each site to determine the path forward for funding and contracting. There also
needs to be more coordination between meetings in order to have the best utilization of funding. Debbie
added that the Period of Performance for all Contract Task Orders under the CLEAN IV contract will be
expiring and need to be extended.

Action Item: Charles and Greg are to develop a realistic schedule for the sites at NCBC Gulfport.

7. Site 4 Long-term Monitoring Results

Bill presented the Site 4 presentation that was given at the RAB. The long-term monitoring for Site 4 is
focused on groundwater (chlorinated solvent plume). The material in the canal was excavated, placed
back into the landfill, and capped. Nine wells were sampled for VOCs, metals, dioxins, natural
attenuation parameters, and microbes. Additional monitoring wells will be required to the north and west
of GPT-04-28. Tetra Tech will install them at the locations presented and present the results at the next
meeting.

8. Tier II Update

The last meeting was held June 5-6. This Team meets face-to-face twice a year with a conference call in
between. Due to contractual matters, a facilitator was not at the meeting and there was a last minute
change to the meeting location. Major discussion topics on the MDEQ update included beach
assessment, a new NPL site in Mississippi, NASA work trailed off significantly, and the FUDs program. A
NIRIS presentation was given by Mike Kuhn via telephone. The NAVFAC update included new sites at
Meridian and Gulfport, LUC Tracker, developing a map viewer to support GIS applications, and
NCBC Gulfport site updates. Key issues included the performance-based contracts (mainly affecting the
Air Force), construction site clearance master plans, DSMOA, FUDs, vapor intrusion, and the use of
natural attenuation in Region IV.

9. Remedial Actions at Landfill Sites

Team members discussed the issues involved with landfill sites in flood zones and why impermeable
caps are not necessary in flood zones. This was a continuation of the discussion at the last meeting.
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Greg wanted to ensure that the team was in agreement that Sites 1, 2, 3, and 7 were in current or past
flood plains and impermeable caps over these old landfills would provide little benefit. The Team
discussed the issue, reviewed the floodplain map with the landfills highlighted and agreed in principal with
this. At this time, impermeable caps will not be installed for these sites; 2 feet of cover will be used
instead.

10. Sites 1 and 3 Cover Thickness Investigations

Bill provided a presentation on the Site 3 Landfill Cover Assessment. Golf course fill material was found
over the site during an assessment in 2009. Grid sampling was conducted to identify soil profiles to
3 feet below land surface. Buried waste was identified at 8 sampling locations within 3 feet of ground
surface. Identified waste included metal, glass, wire, and fabric. Surface soil PAHs were identified at
3 locations. Two feet of cover will be placed on top of the area of contamination. The cover will be made
as level as possible to return the site to beneficial use.

Bill also provided a presentation on the Site 1 Landfill Cover Assessment. Metallic debris was found
during a geophysical investigation. Landfill gas and geotechnical sampling was conducted. Vertical soil
profiles down to 3 feet were conducted at 58 locations and now buried waste was found. The
geotechnical analysis of surface soil indicates 75 to 80% sand. Buried waste within 2 feet of land surface
was not found. Based on the recent investigations, no further capping is required at the site. Bob M.
questioned the slope of the site (shape of a bowl) and if it needed to be raised, leveled, and sloped
correctly so it does not collect water. Greg suggested adding drainage lines instead of hauling in a lot of
fill material. Discussion ensued regarding draining of the site. The flow from the canal is to the north to a
retention pond. It was suggested the site be sloped or drained so that flow is off to the north.

Alternatives for Site 1
 Drain
 Provide soil to slope
 Combination of drainage and retention pond

Action Item: Gordon is to identify if there are there any specialized uses planned for Site 1.

Action Item: Tetra Tech is to ensure a topographic map has been created for Site 1.

Action Item: Gordon is to verify if the area southwest of Site 1 can be used for drainage and/or
retention.

Action Item: Charles is to look into the Executive Order to determine alternatives for Site 1.

11. Site 8 Off-Base AOC – Groundwater Sampling Update

Bill provided a presentation on the Site 8 Off-Base AOC Groundwater Results. Dioxin TEQs from the
Phase 2 sampling were less than the MDEQ TRG, and several metals had concentration exceeding the
MDEQ TRGs. The Phase 2 drilling method isolated the upper 5 feet of surface material.

Per Bob M., there is no paperwork his office can find that took the Site 8 Off-Base AOC out of the
Brownfields program. Bob M. needs to know what program the site will close under (an ongoing action
item for Charles). The Navy (legal) is investigating an environmental easement so that residential
construction will be prohibited.

12. Community Involvement Plan/NIRIS Public Web Page

The draft Community Involvement Plan has been completed; waiting on aerials.
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Mike Kuhn, Tetra Tech Pittsburgh, is the Regional Database Manager. All administrative records for the
bases are being populated in NIRIS. Once it is decided which information needs to be made available to
the public (by the Team), the documents will be posted on a web site (community page) the public can
access.

Action Item: Greg is to verify if funding is available to product the public web page content.

13. Site 7 Geophysics and Soil Gas Results

The geophysics investigation found metal and debris above ground. The passive soil gas investigation
detected methylene chloride and chloroform; the chloroform concentrations were extremely low. The next
phase of the investigation begins Monday, July 16. Additional permanent, flush mount monitoring wells
will be installed and sampled, and ten soil borings will be collected (40-foot) to screen the soil and look at
lithology. A vertical 3-foot cover profile will also be created for Site 7.

14. Review Day 1

Team members reviewed action items generated on Day 1 and began a plus/delta list.

DAY 2

The Day 2 meeting began at 9:00 a.m. CT.

15. Check-In/Opening Remarks

Team members conversed of prior night events.

16. Review Exit Strategy/Long- and Short-term Goals, Document Review Status, Scheduling, and
Team Communications

Team members reviewed and commented on the document schedule (Gantt Chart) that was created for
NCBC Gulfport. The Exit Strategy was reviewed and updated accordingly.

Action Item: Greg is to send the document schedule to Team members.

Action Item: Libby is to send a hardcopy of the Site 4 Decision Document to Bob Merrill.

Charles would like to have a teleconference every 3 weeks for a document status update and to review
action items. Team members discussed the pros and cons involved in having a regular call.

Consensus Item: Team members reached consensus to have a monthly call on the first Monday of the
month at 2:00 p.m. EST. If the first Monday is a holiday, the conference call be held the following
Monday.

Action Item: Libby is to set up a monthly conference call for the first Monday of each month at
2:00 p.m. EST.

17. Adjunct Status for Team Members

In the future, Shaw will be involved in the work at NCBC Gulfport and there will be times Shaw personnel
will need to be present at Team meetings. Charles stated the Shaw personnel would be adjunct Team
members and would not be a voting Team member unless the consensus item requires their expertise.
As CH2M HILL is transitioned off the Team, Jon would become an adjunct member.
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Consensus Item: The Team reached consensus that the RAC member’s status on the Team will be
changed from core to adjunct due to reduced activity.

18. Brainstorm Site 3 Success Stories

The Success Story for Site 3 is cost savings on the landfill, and the principles could affect other landfill
sites (Sites 1, 2, and 7).

Action Item: Charles is to verify the purpose and schedule of the Site 3 Success Story.

If Sites 1 and 3 can be combined, the Success Story will have a greater impact. If the Success Story is
being developed for a CNO Award, there is a specific format and they are due by the end of the calendar
year.

Action Item: Gordon is to verify the submittal date for CNO Awards.

19. Round Table Discussion

Team members reviewed the parking lot.

20. Review Action Items and Consensus Items

Team members reviewed the action items and consensus items generated during the meeting.

21. Plus/Delta

Plus/Delta

+ 

Lisa Noble at meeting Distractions from electronic devices

Debbie Humbert at meeting Side bars

Completed Day 1 agenda timely Started meeting late

Important issues brought to the table on Sites 1
and 3

Needed an agenda call

Nice hotel
Need action items sent on a monthly basis to
Team and sent for agenda call

Nice meeting space (and keys to meeting space)

Document schedule

Recognizing the Team is beginning to transition
and open, honest conversation about it

Debbie’s experience and participation

Ground rules better observed on Day 2

All discussions productive

Charles’ idea to have a monthly conference call

Bill’s presentations

Receptive to ideas on presenting to the general
public
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22. Next RAB Meeting

Next Meeting: October 1, 2012, poster session (if needed) at 5:30 p.m. CT and presentations at
6:00 p.m.
Location: Good Deeds Community Center

October 2012 Proposed RAB Meeting Agenda
Description Presenter Time

To be determined

23. Meeting Closeout

Next Meeting: October 2-3, 2012, beginning at 9:00 a.m. CT on Day 1
Location: Hampton Inn, Biloxi, Mississippi
Meeting Leader: Charles Cook
Timekeeper: Gordon Crane

October 2012 Proposed Meeting Agenda

Description Presenter Time
Category/

Expectation
Meeting Opening: Check in, opening remarks,
resource sharing, announcements, head count, and
proxy assignments

Leader 15 min Standard

Review Ground Rules All 5 min Standard
Minutes Approval Leader 5 min Consensus
Action Item / Parking Lot / Previous +/Δ Review Leader  15 min Standard 
Agenda Review All 5 min Standard
Site 1 Update Greg Roof 30 min Information
Site 2 Update Greg Roof 30 min Information
Site 3 Update Greg Roof 30 min Information
Site 4 Update Greg Roof 30 min Information
Site 7 Update Greg Roof 30 min Information
Site 8 – DD, LTM, Closure
LTM Update Aerostar 30 min Information
Exit Strategy Review Greg Roof 15 min Standard
Community Involvement Plan / RAB Meeting Review Gordon Crane 45 min Information
NIRIS Public Web Page Bob Fisher 45 min Discussion
Tier II Update Bob Fisher 15 min Information
Plan 2013 Meeting Dates All 15 min Consensus
Success Stories Charles Cook
Site Tour Gordon Crane Information
Training Nancy Rouse 60 min Learning
Round Table Discussion All 15 min Standard
Facilitator Feedback Nancy Rouse 15 min Standard
Meeting Closeout: Review dates of next meeting,
prepare next meeting agenda, review action item list,
and create +/Δ list 

Team 30 min Standard

Future Meeting Dates
Dates Location
January 15-16, 2013 Biloxi, Mississippi
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Conference Call Dates
August 6, 2012, 2:00 EST
September 10, 2012, 2:00 p.m. EST
November 5, 2012, 2:00 p.m. EST
December 3, 2012, 2:00 p.m. EST

24. Facilitator Feedback

Meeting Accomplishments:
- Sites 3 and 1 – path forward and different alternatives
- Monthly conference calls and planning documents

Action Items
Action
Item #

Responsible
Party

Status Due Date Action Item

A-0611-08 Gordon Crane Ongoing
January

2012
Gordon is to inform the “front office” that the
Site 3 Decision Document is coming.

A-0911-10
Charles Cook
and Greg Roof

Ongoing 3/30/2012

Charles and Greg are to prepare an information
package with conceptual ideas regarding the cap
design at Site 1 and schedule a meeting with
NCBC personnel.

A-1211-01 Charles Cook Ongoing 12/14/2011

Charles will talk to Steve Beverly and Bob Fisher
about DD brownfield and Site 8 with off base
AOC. Update: Site 3 funds may be used to
perform off-site work. Gordon will take Jon to the
site to determine if the funds can be used.

A-1211-06 Greg Roof Done 12/16/2011
Greg is to verify Site 2 response to comments
and change pages for the UFP SAP to
Bob Merrill and to the team.

A-1211-08 Jon Overholtzer Done 12/25/2011
Jon is to send a copy of “as built” reports for
Sites 4, 5, and 10 to Charles, and only send
Site 4 to Bill and Greg.

A-0412-01 Gordon Crane Ongoing
By the next

meeting
Gordon is to send Greg a list of documents
missing from the Administrative Record.

A-0412-02 Charles Cook Ongoing 04/20/2012

Charles is to write a Letter of Intent to close the
Site 8 off-base Areas of Concern under CERCLA
and not Brownfields. Update: Needs to be
worked out with the Legal Department.

A-0412-03 Charles Cook Done 4/20/2012

Charles is to discuss the document options (ROD
Amendment versus ESD) with Steve Beverly to
determine the path forward for Site 8. Update:
Steve said an ESD (Explanation of Significant
Differences) can be done.

A-0412-04 Bill Olson
Agenda

Item
By the next

meeting
Bill is to present Site 8 off-base groundwater data
to the Team at the next meeting.

A-0412-05 Greg Roof Done
By the next

meeting
Greg is to prepare a document schedule for
NCBC Gulfport by the next meeting.

A-0412-06 Bob Fisher Ongoing 04/30/2012
Bob F. is to prepare a site request and enter
Site 11 Army Warehouse (Building 215) Disposal
Area into NORM upon approval.
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Action Items
Action
Item #

Responsible
Party

Status Due Date Action Item

A-0412-07 Charles Cook OBE 04/20/2012

Charles is to arrange a conference call with
Team members after obtaining a proposed
approach for Site 3 from his management.
Update: Management is in approval with what is
being done.

A-0412-08 Greg Roof Done 05/11/2012
Greg is to plot Sites 1, 2, 3, and 7 on flood plain
maps and verify if Site 1 is in a flood plain or not.

A-0412-09
Greg Roof and
Charles Cook

Done 05/04/2012
Greg and Charles are to discuss the
administrative requirements associated with
changes to Site 3 (revised FS, new PP, DD, etc.).

A-0412-11 Bill Olson Ongoing 05/11/2012
Bill is to have GIS coordinate points added to the
site maps for every site and send to Gordon for
the LUCIPs.

A-0412-12 Gordon Crane Done 04/13/2012 Gordon is to send Greg a copy of the MOA.

A-0412-13 Charles Cook Done 04/20/2012

Charles is to discuss with Steve Beverly issues
relating to changes for the Site 3 remedial action,
including whether a new Proposed Plan needs to
be prepared or not. Update: A new Proposed
Plan does not need to be prepared.

A-0412-15
Greg Roof and
Charles Cook

Ongoing 05/18/2012
Greg and Charles are to evaluate the status of
Site 1.

A-0412-16 Charles Cook Done 04/20/2012

Charles is to check on the status of the
CH2M HILL completion reports and ensure
Bob M. has copies and the reports are in the
Admin Record.

A-0412-17 Gordon Crane Ongoing 04/20/2012
Gordon is to have a Base map with site locations
generated and send it to Bob M.

A-0412-18 Greg Roof Ongoing 04/27/2012
Greg is to provide a cost estimate for reducing
the scope (+/- 20% order of magnitude) for Site 3
to Charles.

A-0412-19 Nancy Rouse Done 04/13/2012
Nancy is to contact the RAB regarding July 2012
meeting date.

A-0412-20 Gordon Crane Done 04/30/2012
Gordon is to book the Good Deeds Community
Center for the July 2012 RAB meeting.

A-0412-21 Gordon Crane Done 06/30/2012

Gordon is to investigate passes for Team
members to have a site tour at NCBC Gulfport.
Update: Team members without RAPIDGate
would need to have a Navy escort (Charles).

A-0412-22 Charles Cook Ongoing
Charles is to develop a Success Story on the
money saved at Site 3.

A-0712-01 Jon Overholtzer 07/15/2012
Jon is to send the Site 4 Completion Report to
Charles (internal draft).

A-0712-02 Charles Cook 07/20/2012
Charles is to review the Site 4 Completion Report
and provide comments to Jon.

A-0712-03 Jon Overholtzer 08/03/2012
Jon is to incorporate Charles’ comments on the
Site 4 Completion Report and distribute the draft
hardcopies.

A-0712-04 Charles Cook 08/06/2012
Charles is to provide a cover letter for the Draft
Site 4 Completion Report to Jon in order for Jon
to send the report to Bob Merrill.
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Action Items
Action
Item #

Responsible
Party

Status Due Date Action Item

A-0712-05 Greg Roof 09/02/2012
Greg is to send Bob M. a topographic base map
with 10- to 20-foot contour intervals for the Site 3
(and possibly Site 1) RI Amendment.

A-0712-06 Gordon Crane
Before the
agenda call

Gordon is to schedule a base tour for the
October 2012 meeting.

A-0712-07
Gordon and
Greg

08/10/2012
Gordon and Greg are to discuss and identify
outreach materials for the general public.

A-0712-08
Charles and
Greg

09/02/2012
Charles and Greg are to develop a realistic
schedule for the sites at NCBC Gulfport.

A-0712-09 Gordon Carne 07/20/2012
Gordon is to identify if there are there any
specialized uses planned for Site 1.

A-0712-10 Bill Olson 09/02/2012
Bill is to ensure a topographic map has been
created for Site 1.

A-0712-11 Gordon Crane 07/20/2012
Gordon is to verify if the area southwest of Site 1
can be used for drainage and/or retention.

A-0712-12 Charles Cook 07/27/2012
Charles is to look into the Executive Order to
determine alternatives for Site 1.

A-0712-13 Greg Roof 07/20/2012
Greg is to verify if funding is available to product
the public web page content.

A-0712-14 Greg Roof 07/13/2012
Greg is to send the document schedule to Team
members.

A-0712-15 Libby Claggett Done 07/16/2012
Libby is to send a hardcopy of the Site 4
Decision Document to Bob Merrill.

A-0712-16 Libby Claggett Done 07/16/2012
Libby is to set up a monthly conference call for
the first Monday of each month at 2:00 p.m. EST.

A-0712-17 Charles Cook 08/02/2012
Charles is to verify the purpose and schedule of
the Site 3 Success Story.

A-0712-18 Gordon Crane 08/02/2012
Gordon is to verify the submittal date for CNO
Awards.

Consensus
Number

Consensus Items

C-0712-01 The April 2012 meeting minutes were approved as final.

C-0712-02
Team members reached consensus to have a monthly call on the first Monday of the
month at 2:00 p.m. EST. If the first Monday is a holiday, the conference call be held the
following Monday.

C-0712-03
The Team reached consensus that the RAC member’s status on the Team will be
changed from core to adjunct due to reduced activity.
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Parking Lot
Item

Number
Status Parking Lot Issue

P-1211-03 Ongoing
Site 6 DD Update 07/2012: During the 5 year review, Steve Beverly stated
that Site 6 should have a DD. Waiting on funding.

P-1211-04 Ongoing

Site 8 off-site AOCs – LUCs and LTM

Off-base area LUCs – Gordon suggested getting all parties involved to
discuss. Charles stated there would have to be a call every other week with
Navy legal and others.

P-0712-01 Ongoing Schedule a base tour for the October meeting
P-0712-02 Ongoing Success Stories


